

Team ChickEngies

ID	Task Name	Duration	Start	Finish	Predecessors	March 2015							April 2015							May 2015													
						23	26	1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24	27	30	3	6	9	12	
1	Section II (part 2)	3 days	Thu 2/26/15	Mon 3/2/15		[Gantt bar: Thu 2/26/15 to Mon 3/2/15]																											
2	Problem Analysis	3 days	Thu 2/26/15	Mon 3/2/15		[Gantt bar: Thu 2/26/15 to Mon 3/2/15]																											
3	Section III	8 days	Tue 3/3/15	Thu 3/12/15		[Gantt bar: Tue 3/3/15 to Thu 3/12/15]																											
6	Section IV	9 days	Fri 3/13/15	Wed 3/25/15	3	[Gantt bar: Fri 3/13/15 to Wed 3/25/15]																											
8	Section V	4 days	Wed 4/1/15	Mon 4/6/15		[Gantt bar: Wed 4/1/15 to Mon 4/6/15]																											
10	Construction	11 days	Tue 4/7/15	Tue 4/21/15	8	[Gantt bar: Tue 4/7/15 to Tue 4/21/15]																											
11	Iterative Design	2 days	Tue 4/7/15	Wed 4/8/15		[Gantt bar: Tue 4/7/15 to Wed 4/8/15]																											
12	Buying time	5 days	Wed 4/8/15	Tue 4/14/15		[Gantt bar: Wed 4/8/15 to Tue 4/14/15]																											
13	Construction	5 days	Wed 4/15/15	Tue 4/21/15	12	[Gantt bar: Wed 4/15/15 to Tue 4/21/15]																											
14	Poster	3 days	Wed 4/22/15	Fri 4/24/15	10	[Gantt bar: Wed 4/22/15 to Fri 4/24/15]																											
15	Poster draft	3 days	Wed 4/22/15	Fri 4/24/15		[Gantt bar: Wed 4/22/15 to Fri 4/24/15]																											
16	Appropedia	2 days	Thu 4/9/15	Fri 4/10/15		[Gantt bar: Thu 4/9/15 to Fri 4/10/15]																											
18	Presentation	4 days	Mon 4/13/15	Thu 4/16/15		[Gantt bar: Mon 4/13/15 to Thu 4/16/15]																											
19	Practice Presentations	4 days	Mon 4/13/15	Thu 4/16/15		[Gantt bar: Mon 4/13/15 to Thu 4/16/15]																											
20	Appropedia	2 days	Thu 4/16/15	Fri 4/17/15	16	[Gantt bar: Thu 4/16/15 to Fri 4/17/15]																											
22	Presentation	4 days	Fri 4/17/15	Wed 4/22/15	18	[Gantt bar: Fri 4/17/15 to Wed 4/22/15]																											
23	Final Presentations	4 days	Fri 4/17/15	Wed 4/22/15		[Gantt bar: Fri 4/17/15 to Wed 4/22/15]																											
24	Poster	4 days	Fri 4/24/15	Wed 4/29/15		[Gantt bar: Fri 4/24/15 to Wed 4/29/15]																											
25	Final Poster	4 days	Fri 4/24/15	Wed 4/29/15		[Gantt bar: Fri 4/24/15 to Wed 4/29/15]																											
26	Old Edits	3 days	Wed 4/29/15	Fri 5/1/15	1,3,6,8	[Gantt bar: Wed 4/29/15 to Fri 5/1/15]																											
27	Bring Old Edits	3 days	Wed 4/29/15	Fri 5/1/15		[Gantt bar: Wed 4/29/15 to Fri 5/1/15]																											
28	Appropedia	2 days	Thu 4/30/15	Fri 5/1/15	20	[Gantt bar: Thu 4/30/15 to Fri 5/1/15]																											
30	Timesheet	2 days	Fri 5/1/15	Mon 5/4/15		[Gantt bar: Fri 5/1/15 to Mon 5/4/15]																											
31	Final	2 days	Fri 5/1/15	Mon 5/4/15		[Gantt bar: Fri 5/1/15 to Mon 5/4/15]																											
32	Portfolio/Spreadsheets/Delive	3 days	Tue 5/5/15	Thu 5/7/15	10	[Gantt bar: Tue 5/5/15 to Thu 5/7/15]																											
33	Bring Receipts, Deliverables	3 days	Tue 5/5/15	Thu 5/7/15		[Gantt bar: Tue 5/5/15 to Thu 5/7/15]																											
34	Peer Evaluation	2 days	Tue 4/7/15	Wed 4/8/15	8	[Gantt bar: Tue 4/7/15 to Wed 4/8/15]																											
35	Final Peer Evaluation	2 days	Tue 4/7/15	Wed 4/8/15		[Gantt bar: Tue 4/7/15 to Wed 4/8/15]																											
36	Event	1 day	Mon 5/11/15	Mon 5/11/15		[Gantt bar: Mon 5/11/15 to Mon 5/11/15]																											
37	Final Event	1 day	Mon 5/11/15	Mon 5/11/15		[Gantt bar: Mon 5/11/15 to Mon 5/11/15]																											

Project: Gantt ChartF.mpp Date: Mon 5/4/15	Task		Inactive Task		Manual Summary	
	Split		Inactive Task		Start-only	
	Milestone		Inactive Milestone		Finish-only	
	Summary		Inactive Summary		Progress	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only			
	External Milestone		Manual Summary Rollup			