

**Interactive Watershed  
model  
The A Team**

**Start Date:** February 25, 2016

Task	Start Date	End Date	Duration (days)	Percent Complete	Date:													
					2/25	2/26	2/27	2/28	2/29	3/1	3/2	3/3	3/4	3/5	3/6	3/7	3/8	3/9
1.0 Phase II	2016-02-25	2016-03-18	23	100.00%														
1.1 Literature Review	2016-02-25	2016-03-10	15	100.00%														
1.2 Problem Analysis	2016-02-29	2016-03-18	19	100.00%														
2.0 Phase III	2016-02-29	2016-03-17	18	100.00%														
2.1 Alternative Solutions	2016-02-29	2016-03-10	11	100.00%														
2.2 Creative Evaluation	2016-03-07	2016-03-17	11	100.00%														
3 Phase IV	2016-03-14	2016-03-21	8	100.00%														
3.1 Descison Making	2016-03-14	2016-03-21	8	100.00%														
3.2 Review model/info/etc	2016-03-14	2016-03-21	8	100.00%														
4.0 Phase V	2016-03-21	2016-04-04	15	100.00%														
4.1 Draft Poster/AproPage/Essay	2016-03-21	2016-04-04	15	100.00%														
4.2 AutoCad 4/photos/videos	2016-03-21	2016-04-03	14	100.00%														
4.3 2nd rough draft Apropage	2016-04-11	2016-04-16	6	100.00%														
5.0 Testing	2016-04-11	2016-04-28	18	100.00%														
5.1 Go thru project model	2016-04-11	2016-04-17	7	100.00%														
5.2 Finalizing model/drafts	2016-04-11	2016-04-28	18	100.00%														
6.0 Deployment	2016-04-18	2016-05-09	22	100.00%														
6.1 Presentation	2016-04-18	2016-05-09	22	100.00%														
6.2 Showcase Model	2016-04-18	2016-05-09	22	100.00%														
Midterm Team Eval																		



--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

4/21 4/22 4/23 4/24 4/25 4/26 4/27 4/28 4/29 4/30 5/1 5/2 5/3 5/4 5/5 5/6 5/7 5/8 5/9 5/10

