











ID	Task Name	Duration	Start	Finish	Predecessors	March 2013										
						9	12	15	18	21	24	27	2	5		
1	Section 1	3 days	Thu 2/14/13	Mon 2/18/13												
2	Section 2	11 days	Tue 2/19/13	Tue 3/5/13	1											
5	Section 3	4 days?	Wed 3/6/13	Mon 3/11/13	2											
6	Section 4	5 days?	Mon 3/11/13	Fri 3/15/13												
8	Section 5	10 days?	Mon 3/18/13	Fri 3/29/13	6,7											
9	Draft Poster	2 days?	Mon 4/1/13	Tue 4/2/13	8											
10	Presentation	11 days?	Wed 4/3/13	Tue 4/16/13	9											
11	Final Report	4 days?	Tue 4/9/13	Fri 4/12/13												
12	Press Party	1 day?	Wed 5/15/13	Wed 5/15/13												
13	First Draft Appropedia	6 days?	Mon 4/8/13	Sun 4/14/13												
14	Second Draft Appropedia	5 days?	Mon 4/15/13	Fri 4/19/13	13											
15	Final Poster	12 days?	Thu 4/11/13	Thu 4/25/13	9											
16	Materials Gathering	34 days?	Mon 3/18/13	Wed 5/1/13	7											
17	Construction	18 days?	Fri 3/15/13	Tue 4/9/13												

Project: Project Gantt Chart.mpp Date: Thu 5/9/13	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: Project Gantt Chart.mpp
 Date: Thu 5/9/13

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	