



ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Mar 1, '15							Mar 8, '15						
							W	T	F	S	S	M	T	W	T	F	S	S	M	T
1	Section III	10 days?	Mon 3/2/15	Wed 3/11/15		marjani														
2	Alternative solutions	5 days?	Mon 3/2/15	Fri 3/6/15																
3	Search for solutions	5 days?	Mon 3/2/15	Fri 3/6/15																
4	Problem analysis	5 days?	Mon 3/2/15	Fri 3/6/15																
5	Peer review sec. III	4 days?	Sun 3/8/15	Wed 3/11/15	3,4,2															
6	Section IV	12 days?	Fri 3/13/15	Tue 3/24/15		Chris														
7	Specifications	6 days?	Fri 3/13/15	Wed 3/18/15																
8	Video	6 days?	Fri 3/13/15	Wed 3/18/15																
9	Video editing	6 days?	Thu 3/19/15	Tue 3/24/15	8															
10	Peer review sec. IV	6 days?	Thu 3/19/15	Tue 3/24/15	7															
11	Section V	13 days?	Thu 3/26/15	Tue 4/7/15		Neil														
12	Poster	7 days?	Thu 3/26/15	Wed 4/1/15																
13	Presentation	7 days?	Thu 3/26/15	Wed 4/1/15																
14	Appropedia project page	7 days?	Thu 3/26/15	Wed 4/1/15																
15	Peer review	6 days?	Thu 4/2/15	Tue 4/7/15	12,13,14															
16	Construction	39 days?	Wed 3/18/15	Sat 4/25/15		Eli														
17	Gathering materials	8 days?	Wed 3/18/15	Wed 3/25/15																
18	Actually building it	22 days?	Thu 3/26/15	Thu 4/16/15	17															
19	Testing	9 days?	Fri 4/17/15	Sat 4/25/15	18															



Project: Project1.mpp Date: Tue 5/5/15	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: Project1.mpp
Date: Tue 5/5/15

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	