

Spirograph Project Gantt Chart

Task Name	Start Date	End Date	Duration	RP
Section 2 - Problem Analysis	9/29/2017	10/5/2017	6	
Section 3- Alternative Solutions	10/5/2017	10/12/2017	7	
Section 4 - Decision	10/12/2017	10/17/2017	5	
Section 5 - Specification	10/17/2017	11/7/2017	21	
Practice Presentation	11/2/2017	11/9/2017	7	
Draft Poster	11/7/2017	11/14/2017	7	
Final Poster	11/14/2017	11/28/2017	14	
Final Presentation	10/5/2017	11/16/2017	42	
Final Documents and Old Edits	11/27/2017	12/1/2017	4	
Final Appropedia Page	11/15/2017	12/3/2017	18	
Purchasing Materials	10/10/2017	11/15/2017	36	
Building Prototypes	10/10/2017	11/15/2017	36	
Final Construction of Project	10/10/2017	11/15/2017	36	

