

# Rolling Thunder Project Schedule

CCAT solar irrigation project

TASKS	PREDECESSOR	START	END	DAYS	%	Week 6							Week 7							Week 8							Week 9							Week 10							Week 11							Week 12							Week 13							Week 14							Week 15						
						8 Mar 2021							15 Mar 2021							22 Mar 2021							29 Mar 2021							5 Apr 2021							12 Apr 2021							19 Apr 2021							26 Apr 2021							3 May 2021							10 May 2021						
						8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
Alternative solutions		Wed 3/10/21	Sun 3/14/21	4	100%																																																																						
Tentative Timeline		Wed 3/10/21	Sun 3/14/21	4	100%																																																																						
Budget Proposal		Mon 3/15/21	Sun 3/21/21	7	0%																																																																						
Researching materials to		Thu 3/18/21	Sun 3/28/21	7	0%																																																																						
Prototype		Mon 3/22/21	Sun 3/28/21	7	0%																																																																						
Project design photos		Mon 3/22/21	Sun 4/18/21	7	0%																																																																						
Project Design 1		Mon 3/29/21	Sun 4/04/21	7	0%																																																																						
Project Design 2		Mon 4/05/21	Sun 4/11/21	7	0%																																																																						
Project Design 3		Mon 4/12/21	Sun 4/18/21	7	0%																																																																						
Purchasing materials		Mon 4/12/21	Sun 4/18/21	7	0%																																																																						
Construction and		Mon 4/12/21	Sun 4/25/21	16	0%																																																																						
Testing		Sun 4/18/21	Wed 4/28/21	10	0%																																																																						
Making the video		Sun 4/18/21	Wed 4/28/21	10	0%																																																																						
Reflection on feedback		Wed 4/28/21	Sun 5/02/21	7	0%																																																																						
Present long term maintenance plan		Wed 4/28/21	Sun 5/02/21	7	0%																																																																						

























