

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Gantt Chart																											
							Feb 8, '15	Feb 15, '15	Feb 22, '15	Mar 1, '15	Mar 8, '15	Mar 15, '15	Mar 22, '15	Mar 29, '15	Apr 5, '15	Apr 12, '15	Apr 19, '15	Apr 26, '15																
1	Meeting with client	1 day	Fri 2/6/15	Fri 2/6/15		Team																												
2	Discussion with Team on Model	1 day	Fri 2/13/15	Fri 2/13/15	1	Team																												
3	Section 1- Black Box Model	1 day	Mon 2/16/15	Mon 2/16/15	2	Tyler, Jason																												
4	Researching Literature Review	3 days	Wed 2/18/15	Fri 2/20/15		Team																												
5	Writing Individual section of Lite	1 day	Sat 2/21/15	Sat 2/21/15	4	Team																												
6	Compiling Researching Literatun	1 day	Sun 2/22/15	Sun 2/22/15	5	Tyler																												
7	Peer Review Literature Review	2 days	Mon 2/23/15	Tue 2/24/15	6	Team																												
8	Section 2 - Literature Review	1 day	Wed 2/25/15	Wed 2/25/15	7	Team																												
9	Submitting Peer review thru Tre	1 day	Sun 3/1/15	Sun 3/1/15		Casey																												
10	Section II- Problem Analysis	1 day	Mon 3/2/15	Mon 3/2/15	9	Tyler																												
11	Project Gnatt Chart	1 day	Mon 3/2/15	Mon 3/2/15		Jason																												
12	Raising donation for project	1 day	Wed 3/4/15	Wed 3/4/15		Team																												
13	Designing Moduling Design	2 days	Thu 3/5/15	Fri 3/6/15	12	Richard																												
14	Second meeting with client	1 day	Fri 3/6/15	Fri 3/6/15		Team																												
15	Buying supplies for building	2 days	Sat 3/7/15	Sun 3/8/15	14	Team																												
16	Building Base Model to test	2 days	Mon 3/9/15	Tue 3/10/15	15	Team																												
17	Midterm Peer Evauation	1 day	Wed 3/11/15	Wed 3/11/15		Team																												
18	Researching problems/buying s	1 day	Fri 3/13/15	Fri 3/13/15		Team																												
19	Spring Break/Finding Supplies	6 days?	Tue 3/17/15	Sun 3/22/15	18	Team																												
20	Section 4 - Decision	1 day	Mon 3/23/15	Mon 3/23/15	19	Team																												
21	Meeting With Client	1 day	Fri 3/27/15	Fri 3/27/15		Team																												
22	Finishing Rocket Module	2 days	Mon 3/30/15	Tue 3/31/15	21	Team																												
23	Section 5 - Specification	1 day	Mon 4/6/15	Mon 4/6/15		Team																												
24	Poster Draft	1 day	Wed 4/8/15	Wed 4/8/15	23	Team																												
25	Testing Rocket Module	2 days	Sat 4/11/15	Mon 4/13/15	22	Team																												
26	Final Poster Due	1 day	Wed 4/29/15	Wed 4/29/15		Team																												