

Zane Middle School Pathway					Start Date:	February 1, 2016																																																				
Task	Start Date	End Date	Duration (days)	Percent Complete	F e b																												M a r							A p r																		
1.0 Planning Phase 1	2016-02-03	2016-02-21	19	99.44%	[Gantt bars for Feb 3-21]																																																					
1.1 Meeting with Client	2016-02-06	2016-02-20	15	100.00%	[Gantt bars for Feb 6-20]																																																					
1.2 Group Bonding	2016-02-03	2016-02-21	19	99.00%	[Gantt bars for Feb 3-21]																																																					
2.0 Analysis Phase 2	2016-02-20	2016-02-29	10	100.00%	[Gantt bars for Feb 20-29]																																																					
2.1 Literature Review	2016-02-20	2016-02-25	6	100.00%	[Gantt bars for Feb 20-25]																																																					
2.2 Problem Analysis	2016-02-25	2016-02-29	5	100%	[Gantt bars for Feb 25-29]																																																					
3.0 Design Phase 3	2016-02-25	2016-03-10	15	100.00%	[Gantt bars for Feb 25-Mar 10]																																																					
3.1 Chindogu	2016-02-25	2016-03-10	15	100.00%	[Gantt bars for Feb 25-Mar 10]																																																					
3.2 Alternative Solutions	2016-03-01	2016-03-10	10	100.00%	[Gantt bars for Mar 1-Mar 10]																																																					
4.0 Implementation Phase 4	2016-03-10	2016-03-21	12	100.00%	[Gantt bars for Mar 10-Mar 21]																																																					
4.1 Solutions/ Criteria Definition	2016-03-10	2016-03-21	12	100.00%	[Gantt bars for Mar 10-Mar 21]																																																					
4.2 Decision/Final Decision	2016-03-10	2016-03-21	12	100.00%	[Gantt bars for Mar 10-Mar 21]																																																					
5.0 Testing Phase 5	2016-04-01	2016-04-11	11	100.00%	[Gantt bars for Apr 1-Apr 11]																																																					
5.1 Subtask 1	2016-04-01	2016-04-11	11	100.00%	[Gantt bars for Apr 1-Apr 11]																																																					
5.2 Subtask 2	2016-04-01	2016-04-11	11	100.00%	[Gantt bars for Apr 1-Apr 11]																																																					
6.0 Deployment	2016-04-16	2016-05-07	22	100.00%	[Gantt bars for Apr 16-May 7]																																																					
6.1 Subtask 1	2016-04-16	2016-05-07	20	100.00%	[Gantt bars for Apr 16-May 7]																																																					
6.2 Subtask 2	2016-04-16	2016-05-05	20	100.00%	[Gantt bars for Apr 16-May 5]																																																					

Template Rows:

Highlight a row by clicking on row number at left, right-click and Copy, then highlight empty row, right-click and paste (formulas should stay intact). Insert a row above or below where you intend to paste before pasting.

1.0 Task Heading	2011-01-20	2011-01-20	1	0.00%
1.1 Subtask 1	2011-01-20	2011-01-20	1	0.00%
1.2 Subtask 2	2011-01-20	2011-01-20	1	0.00%

Help: [Credits \[1\]](#)

[1] Offered for free with no warranty or liability whatsoever. Please retain these credits:

Based off of the Free Gantt Chart Excel Template at Vertex42 <<http://www.vertex42.com/ExcelTemplates/excel-gantt-chart.html>>.

Adapted with several changes to Google Spreadsheet format by S. D. Salyer <<http://www.sdsalyer.com>>. (Send me a note if you find the chart useful!)

Modified by:
I. O. Bespamyatnov

=====
Last modified:
Aug 25 2011