ID	Task Name	Start	Finish
1	**Phase I**	**Wed 2/5/14**	**Fri 2/7/14**
2	Objective	Wed 2/5/14	Wed 2/5/14
3	Blackbox	Fri 2/7/14	Fri 2/7/14
4	Section 1	Wed 2/5/14	Fri 2/7/14
5	**Phase II**	**Mon 2/17/14**	**Wed 3/5/14**
6	Group Meeting	Mon 2/17/14	Mon 2/17/14
7	Group Meeting	Sun 2/23/14	Sun 2/23/14
8	Email Client	Tue 2/25/14	Wed 2/26/14
9	Literature Review	Mon 2/17/14	Wed 2/26/14
10	Peer Review	Thu 2/27/14	Thu 2/27/14
11	Formatting	Fri 2/28/14	Fri 2/28/14
12	Submit Section 2.2	Fri 2/28/14	Fri 2/28/14
13	Problem Analysis Criteria	Thu 2/27/14	Fri 2/28/14
14	Problem Analysis Considerations	Sun 3/2/14	Mon 3/3/14
15	Problem Analysis Usage	Tue 3/4/14	Tue 3/4/14
16	Submit Section 2.1	Wed 3/5/14	Wed 3/5/14
17	**Phase III**	**Wed 3/5/14**	**Wed 3/12/14**
18	Alternative Solution 1	Wed 3/5/14	Wed 3/5/14
19	Alternative Solution 2	Thu 3/6/14	Thu 3/6/14
20	Alternative Solution 3	Fri 3/7/14	Fri 3/7/14
21	Alternative Solution 4	Sat 3/8/14	Sat 3/8/14
22	Alternative Solution 5	Sun 3/9/14	Sun 3/9/14
23	Alternative Solution 6	Mon 3/10/14	Mon 3/10/14
24	Alternative Solution 7	Tue 3/11/14	Tue 3/11/14
25	Submit Alternative Solutions	Wed 3/12/14	Wed 3/12/14
26	**Phase IV**	**Sun 3/23/14**	**Mon 3/24/14**
27	Delphi Matrix	Sun 3/23/14	Sun 3/23/14
28	Submit Section IV	Mon 3/24/14	Mon 3/24/14
29	**Phase V**	**Mon 4/7/14**	**Mon 4/7/14**
30	Submit Draft Section V-Specificatic	Mon 4/7/14	Mon 4/7/14
31	**Preparation for presentation**	**Wed 4/9/14**	**Sun 5/4/14**
32	Submit Poster Draft	Wed 4/9/14	Wed 4/9/14
33	Submit Poster	Wed 4/30/14	Wed 4/30/14
34	Submit Video	Mon 4/21/14	Mon 4/21/14
35	Submit Appropedia Page	Sun 5/4/14	Sun 5/4/14
36	Submit Design Report	Fri 5/2/14	Fri 5/2/14
37	Submit Document	Fri 5/2/14	Fri 5/2/14
38	**Construction**	**Mon 3/24/14**	**Thu 4/24/14**
39	Buying Materials	Mon 3/24/14	Tue 3/25/14
40	Building	Wed 3/26/14	Mon 4/14/14
41	Testing	Tue 4/15/14	Tue 4/15/14
42	Modifying	Wed 4/16/14	Thu 4/24/14



Project: gantt chart.mpp
Date: Tue 4/22/14

Task | Split | Progress | Milestone | Summary | Project Summary | External Tasks | External Milestone | Deadline