Smartsheet Project

	Task Name	Start	Finish	Assigned To	Duration	Predecessors	Status
1	Section 1 (Problem Formulation)	02/09/17	02/13/17	Karl Oman Oman	3d		
2	Section 2	02/14/17	02/28/17		11d		
3	Literature Review	02/23/17	02/28/17	All	4d		Complete
4	Client Interview	02/23/17	02/28/17	Karl Oman Oman	4d		Complete
5	Building Materials	02/23/17	02/28/17	Liam Dooley	4d		Complete
6	Digital Compositing Methods	02/23/17	02/28/17	Karl Oman Oman	4d		Complete
7	Compositing Editing Techniques	02/23/17	02/28/17	Karl Oman Oman	4d		Complete
8	Type of Light	02/23/17	02/28/17	aha115@humbold	4d		Complete
9	Applying Lighting on Set	02/23/17	02/28/17	Kyle Ebert	4d		Complete
10	On Set Lighting Conveniences	02/23/17	02/28/17	Kyle Ebert	4d		Complete
11	Problem Analysis	02/23/17	02/28/17	All	4d		Complete
12	Considerations and Specs	02/23/17	02/28/17	Karl Oman Oman	4d		Complete
13	Introduction	02/23/17	02/28/17	Liam	4d		Complete
14	Criteria	02/23/17	02/28/17	Abdullah	4d		Complete
15	usage	02/23/17	02/28/17	Kyle	4d		Complete
16	Section 3	02/28/17	03/09/17		8d		In Progress
17	Alternative Solutions	03/02/17	03/09/17	All	6d		In Progress
18	Drawings	03/02/17	03/02/17	Abdullah,Karl	1d		In Progress
19	Descriptions	03/09/17	03/09/17	Kyle,Liam	1d		In Progress
20	Gantt Chart	02/28/17	03/07/17	Kyle,Liam	6d		Complete
21	Section 4	03/09/17	03/21/17		9d		Not Started
22	Decision	03/09/17	03/21/17	Liam Dooley	9d		Not Started
23	Introduction	03/09/17	03/21/17	Kyle	9d		Not Started
24	Final Decision	03/09/17	03/21/17	Abdullah	9d		Not Started
25	Criteria definition	03/09/17	03/21/17	Karl	9d		Not Started
26	Section 5	03/21/17	04/11/17		16d		Not Started
27	Solution Description	03/21/17	04/11/17	Liam and Kyle	16d		Not Started
28	Introduction	03/21/17	04/11/17	Adbullah and Karl	16d		Not Started
29							
30							
31							
32							
33							
34							
35							
36							
37							
38							
39							
40