ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	Meeting with client	1 day	Fri 2/6/15	Fri 2/6/15		Team
2	Discussion with Team on Model	1 day	Fri 2/13/15	Fri 2/13/15	1	Team
3	Section 1- Black Box Model	1 day	Mon 2/16/15	Mon 2/16/15	2	Tyler,Jason
4	Reseaching Literature Review	3 days	Wed 2/18/15	Fri 2/20/15		Team
5	Writing Individual section of Lite	1 day	Sat 2/21/15	Sat 2/21/15	4	Team
6	Compiling Reseaching Literatur	1 day	Sun 2/22/15	Sun 2/22/15	5	Tyler
7	Peer Review Literature Review	2 days	Mon 2/23/15	Tue 2/24/15	6	Team
8	Section 2 - Literature Review	1 day	Wed 2/25/15	Wed 2/25/15	7	Team
9	Submitting Peer review thru Tre	1 day	Sun 3/1/15	Sun 3/1/15		Casey
10	Section II- Problem Analysis	1 day	Mon 3/2/15	Mon 3/2/15	9	Tyler
11	Project Gnatt Chart	1 day	Mon 3/2/15	Mon 3/2/15		Jason
12	Rasing donation for project	1 day	Wed 3/4/15	Wed 3/4/15		Team
13	Designing Moduling Design	2 days	Thu 3/5/15	Fri 3/6/15	12	Richard
14	Second meeting with client	1 day	Fri 3/6/15	Fri 3/6/15		Team
15	Buying supplies for building	2 days	Sat 3/7/15	Sun 3/8/15	14	Team
16	Building Base Model to test	2 days	Mon 3/9/15	Tue 3/10/15	15	Team
17	Midterm Peer Evauation	1 day	Wed 3/11/15	Wed 3/11/15		Team
18	Researching problems/buying s	1 day	Fri 3/13/15	Fri 3/13/15		Team
19	Spring Break/Finding Supplies	6 days?	Tue 3/17/15	Sun 3/22/15	18	Team
20	Section 4 - Decision	1 day	Mon 3/23/15	Mon 3/23/15	19	Team
21	Meeting With Client	1 day	Fri 3/27/15	Fri 3/27/15		Team
22	Finishing Rocket Module	2 days	Mon 3/30/15	Tue 3/31/15	21	Team
23	Section 5 - Specification	1 day	Mon 4/6/15	Mon 4/6/15		Team
24	Poster Draft	1 day	Wed 4/8/15	Wed 4/8/15	23	Team
25	Testing Rocket Module	2 days	Sat 4/11/15	Mon 4/13/15	22	Team
26	Final Poster Due	1 day	Wed 4/29/15	Wed 4/29/15		Team


Feb 8, '15
Feb 15, '15
Feb 22, '15
Mar 1, '15
Mar 8, '15
Mar 15, '15
Mar 22, '15
Mar 29, '15
Apr 5, '15
Apr 12, '15
Apr 19, '15
Apr 26, '15
T F S S M T W T F S S M T W T F S S M T W