[Wedge and a Ledge] Start Date: February 11, 2016

[The Imagineers]

Task	Start Date	End Date	Duration (days)	Percent Complete
1.0 Problem Fromulation	2/11/2016	2/15/2016	5	100.00%
1.1 Building Team Contracts	2/11/2016	2/11/2016	1	100.00%
1.2 Section 1 Project Document	2/11/2016	2/15/2016	5	100.00%
2.0 Gather Information	2/15/2016	2/25/2016	11	100.00%
2.1 Section 2.1 Project Document	2/15/2016	2/25/2016	11	100.00%
2.2 Section 2.1 Memo	2/15/2016	2/25/2016	11	100.00%
2.3 Time Sheet #2	2/25/2016	2/28/2016	4	100.00%
2.4 Section 2.2 Project Document	2/25/2016	2/29/2016	5	100.00%
2.5 Project Grant Chart	2/25/2016	2/29/2016	5	100.00%
3.0 Generate Alternative Solutions	2/29/2016	3/10/2016	11	100.00%
3.1 Section 3 Project Document	2/29/2016	3/10/2016	11	100.00%
3.2 Midterm Class Evaluation	2/29/2016	3/10/2016	11	100.00%
3.3 Timesheet #3	2/28/2016	3/13/2016	15	100.00%
4.0 Analyze and Select a Solution	3/10/2016	4/7/2016	29	100.00%
4.1 Section 4 Project Document	3/10/2016	3/21/2016	12	100.00%
4.2 Project Poster Draft	3/13/2016	4/7/2016	26	100.00%
4.3 Timesheet #4	3/13/2016	4/3/2016	22	100.00%
5.0 Testing and Implementation	4/7/2016	4/11/2016	5	100.00%
5.1 First Draft Apropedia Page	4/7/2016	4/10/2016	4	100.00%
5.2 Section 5 Project Document Draft	4/7/2016	4/11/2016	5	100.00%
5.3 Practice Presentation	4/11/2016	4/14/2016	4	100.00%
6.0 Deployment	4/10/2016	4/21/2016	12	100.00%
6.1 Second Draft Apropedia Page	4/10/2016	4/19/2016	10	100.00%
6.2 Final Presentations	4/11/2016	4/21/2016	11	100.00%

Date:

[1]



[1] Offered for free with no warranty or liability whatsoever. Please retain these credits:

Based off of the Free Gantt Chart Excel Template at Vertex42 <http://www.vertex42.com/ExcelTemplates/excel-gantt-chart.html>.

Adapted with several changes to Google Spreadsheet format by S. D. Salyer <http://www.sdsalyer.com>. (Send me a note if you find the chart useful!)

Modified by:
I. O. Bespamyatnov

==========
Last modified:
Aug 25 2011