















	Name	Duration	Start	Finish	Predecessors	Resource Names	T	W	T
1		Problem Analysis	6 days?	10/3/14 8:00 AM	10/8/14 5:00 PM					
2		Gantt Chart	6 days?	10/3/14 8:00 AM	10/8/14 5:00 PM					
3		Section 3 - Alternative Solutions	8 days?	10/8/14 8:00 AM	10/15/14 5:00 PM					
4		Section 4 - Decision	5 days?	10/16/14 8:00 AM	10/20/14 5:00 PM					
5		Draft of Section 5 - Specifications	22 days?	10/20/14 8:00 AM	11/10/14 5:00 PM					
6		1st Draft of Poster	12 days?	11/1/14 8:00 AM	11/12/14 5:00 PM					
7		1st Draft of Appropedia Page	8 days?	11/9/14 8:00 AM	11/16/14 5:00 PM					
8		2nd Draft of Appropedia Page	7 days?	11/17/14 8:00 AM	11/23/14 5:00 PM					
9		Bring Receipts	1 day?	12/1/14 8:00 AM	12/1/14 5:00 PM					
10		Final Draft of Poster	3 days?	12/1/14 8:00 AM	12/3/14 5:00 PM					
11		Final Draft of Document	11 days?	11/25/14 8:00 AM	12/5/14 5:00 PM					
12		Final Appropedia Page	5 days?	12/3/14 8:00 AM	12/7/14 5:00 PM					
13		Final Time Sheet	1 day?	12/7/14 8:00 AM	12/7/14 5:00 PM					
14		Video/Portfolio	6 days?	12/6/14 8:00 AM	12/11/14 5:00 PM					
15		Final Peer Evaluation	2 days?	12/11/14 8:00 AM	12/12/14 5:00 PM					
16		Final Press Event	0 days?	12/10/14 8:00 AM	12/10/14 8:00 AM					

