

	i	Name	Duration	Start	Finish	Predecessors	Resources	Feb 19 - Feb 25 '17			
								S	M	T	W
1		Section 3- Alternative Solutions	6d	03/02/2017	03/09/2017		Alexis				
2		Section 4- Decision	9d	03/09/2017	03/21/2017		Haley				
3		Buy Materials	23d	03/21/2017	04/20/2017		Alexis,Erik,Haley				
4		Build Project	23d	03/21/2017	04/20/2017		Alexis,Erik,Haley				
5		Prototype Photos/Video (actually due 3/26/17)	4d	03/21/2017	03/24/2017		Alexis,Erik,Haley				
6		First Draft of Appropedia Page	11d	03/24/2017	04/07/2017		Haley				
7		Draft Section 5- Specification	3d	04/07/2017	04/11/2017		Mason				
8		Practice Presentations	3d	04/11/2017	04/13/2017		Erik				
9		Presentation/Poster Draft	4d	04/13/2017	04/18/2017		Alexis				
10		Final Presentation	3d	04/18/2017	04/20/2017		Haley				
11		Second Draft of Appropedia Page	2d	04/20/2017	04/21/2017		Mason				
12		Poster	3d	04/21/2017	04/25/2017		Erik				
13		Ethics	3d	04/25/2017	04/27/2017		Alexis				
14		Document- Bring Old Edits	2d	04/27/2017	04/28/2017		Haley				

