

**March 7, 2010**  
Create Multiple Designs  
and Compare Costs

**March 13, 2010**  
Build Shelves

**March 20, 2010**  
Mount System to Frame

**March 27, 2010**  
Test Soil Mediums

**April 3, 2010**  
Test Fertilizers

**April 24, 2010**  
Final Update of  
Appropedia.org  
Project Page



**March 6, 2010**  
Test Solar Water Pump

**March 12, 2010**  
Hardware Store Visit

**March 14, 2010**  
Build Irrigation System

**March 21, 2010**  
Test System Mechanics

**March 28, 2010**  
Adjust System Flow to  
Soil Choice

**April 10, 2010**  
Plant Vegetables

**May 6, 2010**  
Final Project  
Report Due