

		Name	Duration	Start	Finish	Predecessors	Resource Names
1		Team Contract	0 days	9/13/12 5:00 PM	9/13/12 5:00 PM		
2		Section 1	2.125 days?	9/14/12 8:00 AM	9/17/12 5:00 PM	1	Team_GREENtree
3		ProblemFormalation	1 day?	9/14/12 8:00 AM	9/15/12 6:00 PM		Team_GREENtree
4		Black Box	1.125 days?	9/15/12 6:00 PM	9/17/12 5:00 PM	3	Team_GREENtree
5		Section 2.3	3.5 days?	9/19/12 12:00 PM	9/25/12 12:00 PM	2	Chris Alston
6		Literature Review	3.5 days?	9/19/12 12:00 PM	9/25/12 12:00 PM		
7		3 Topics	2.542 days	9/19/12 12:00 PM	9/23/12 5:00 PM		Chris Alston
8		3 Topics	2.542 days?	9/19/12 12:00 PM	9/23/12 5:00 PM		Jesse Zipursky
9		4 Topics	2.542 days?	9/19/12 12:00 PM	9/23/12 5:00 PM		Andre Bernal
10		4 Topics	2.542 days?	9/19/12 12:00 PM	9/23/12 5:00 PM		Julian Quick
11		Edit and Format	0.792 days?	9/23/12 9:00 PM	9/25/12 12:00 PM	10;9;8;7	Chris Alston;Julian Quick
12		Section 2.1	2.917 days?	9/26/12 8:00 AM	9/30/12 10:00 PM	5	Team_GREENtree
13		Problem Analysis	2.917 days?	9/26/12 8:00 AM	9/30/12 10:00 PM		Team_GREENtree
14		Section 3	5.458 days?	10/1/12 8:00 AM	10/10/12 1:00 PM	12	Team_GREENtree
15		Alternative Solutions	5.458 days?	10/1/12 8:00 AM	10/10/12 1:00 PM		Team_GREENtree
16		2-3 solutions	5.458 days?	10/1/12 8:00 AM	10/10/12 1:00 PM		Andre Bernal
17		2-3 solutions	5.458 days?	10/1/12 8:00 AM	10/10/12 1:00 PM		Chris Alston
18		2-3 solutions	5.458 days?	10/1/12 8:00 AM	10/10/12 1:00 PM		Jesse Zipursky
19		2-3 solutions	5.458 days?	10/1/12 8:00 AM	10/10/12 1:00 PM		Julian Quick
20		Section 4	5.25 days?	10/10/12 1:00 PM	10/19/12 1:00 PM	14	Team_GREENtree
21		Decision	5.25 days?	10/10/12 1:00 PM	10/19/12 1:00 PM		
22		Section 5	9.917 days?	10/19/12 5:00 PM	11/5/12 5:00 PM	20	Team_GREENtree
23		Specifications	9.917 days?	10/19/12 5:00 PM	11/5/12 5:00 PM		Team_GREENtree
24		Poster	21.625 day...	10/22/12 4:00 PM	11/28/12 5:00 PM		Team_GREENtree
25		1st Draft	9.375 days?	10/22/12 4:00 PM	11/7/12 5:00 PM		Team_GREENtree
26		2nd Draft	12.25 days?	11/7/12 5:00 PM	11/28/12 5:00 PM	25	Team_GREENtree
27		Appropedia	6.167 days?	11/8/12 9:00 AM	11/18/12 5:00 PM		Team_GREENtree
28		1st Draft	2.083 days?	11/8/12 9:00 AM	11/11/12 5:00 PM		Team_GREENtree
29		2nd Draft	4.083 days?	11/11/12 5:00 PM	11/18/12 5:00 PM	28	Team_GREENtree
30		Iterative Design	7.375 days?	10/10/12 8:00 AM	10/22/12 5:00 PM		Team_GREENtree
31		Materials	6.792 days?	10/22/12 5:00 PM	11/3/12 12:00 PM	30	Team_GREENtree
32		Design Construction	7 days?	11/3/12 12:00 PM	11/15/12 12:00 PM	31	Team_GREENtree
33		FinalDocument	47.375 days?	9/10/12 8:00 AM	11/30/12 5:00 PM		Team_GREENtree



