
Team Girls Scout Cookies

Task Name	Start Date	End Date	Duration (Days)	Days Complete	Days Remaining	Percent Complete
Trello	2/9/2017	2/12/2017	3	3.00	0.00	100%
Section I	2/9/2017	2/14/2017	5	5.00	0.00	100%
Draft Document Outline	2/9/2017	2/14/2017	5	5.00	0.00	100%
Section II (first part) - Literature Review	2/16/2017	2/23/2017	7	7.00	0.00	100%
Section II (second part) - Problem Analysis	2/23/2017	2/28/2017	5	5.00	0.00	100%
Project Gantt Chart	3/2/2017	3/7/2017	5	5.00	0.00	100%
Section III - Alternative Solutions	3/2/2017	3/9/2017	7	1.75	5.25	25%
Buy Materials	3/11/2017	3/21/2017	10	0.00	10.00	0%
Build Prototype	3/11/2017	3/26/2017	15	0.00	15.00	0%
Section IV	3/9/2017	3/21/2017	12	0.00	12.00	0%
Prototype due	3/11/2017	3/26/2017	15	0.00	15.00	0%
Build Final	3/26/2017	4/20/2017	25	0.00	25.00	0%
First Draft Appropedia Page	4/4/2017	4/9/2017	5	0.00	5.00	0%
Draft Section V - Specification	4/4/2017	4/11/2017	7	0.00	7.00	0%
Practice Presentations	4/6/2017	4/13/2017	7	0.00	7.00	0%
Presentation & Poster Draft	4/11/2017	4/18/2017	7	0.00	7.00	0%
Final presentations	4/13/2017	4/20/2017	7	0.00	7.00	0%
2nd Draft Appropedia	4/20/2017		3		3.00	0%
Poster	4/18/2017	4/25/2017	7	0.00	7.00	0%
Document (2% reduction for every day late)	4/11/2017	4/28/2017	17	0.00	17.00	0%
Final Appropedia Page	4/23/2017	4/30/2017	7		7.00	0%



Кеу:	Calculated Cell	Manual Entry Cell		
		These cells require manual input so the calculated cells have data to work with.		