

ID	Name	Duration	Start	Finish	Predecessors	Resources
1	Section 3- Alternative Solutions	6d	03/02/2017	03/09/2017		Alexis
2	Section 4- Decision	9d	03/09/2017	03/21/2017		Haley
3	Buy Materials	23d	03/21/2017	04/20/2017		Alexis,Erik,Haley,Mason
4	Build Project	23d	03/21/2017	04/20/2017		Alexis,Erik,Haley,Mason
5	Prototype Photos/Video (actually due 3/25/17)	4d	03/21/2017	03/24/2017		Alexis,Erik,Haley,Mason
6	First Draft of Appropedia Page	11d	03/24/2017	04/07/2017		Haley
7	Draft Section 5- Specification	3d	04/07/2017	04/11/2017		Mason
8	Practice Presentations	3d	04/11/2017	04/13/2017		Erik
9	Presentation/Poster Draft	4d	04/13/2017	04/18/2017		Alexis
10	Final Presentation	3d	04/18/2017	04/20/2017		Haley
11	Second Draft of Appropedia Page	2d	04/20/2017	04/21/2017		Mason
12	Poster	3d	04/21/2017	04/25/2017		Erik
13	Ethics	3d	04/25/2017	04/27/2017		Alexis
14	Document- Bring Old Edits	2d	04/27/2017	04/29/2017		Haley

