























# HSU ENGR215 Garden Design

	2011-2			2011-3					2011-4					2011-5				2011-6				2011-7			
	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
Tasks 1921: Gantt Chart	 Assigned 100%																								
Tasks 1923: Section II, Problem (...)	 Assigned 80%																								
Tasks 1925: Midterm Team Evaluation (...)	 Assigned 0%																								
Tasks 1926: AutoCAD #1	 Assigned 0%																								
Tasks 1927: Team Meeting	 Assigned 0%																								
Tasks 1928: Section III, Alternative (...)	 Assigned 0%																								
Tasks 1944: Buying Materials	 Proposed 0%																								
Tasks 1947: Iterative Design	 Proposed 0%																								
Tasks 1936: Presentations	 Assigned 0%																								
Tasks 1929: Section IV, Decision (...)	 Assigned 0%																								
Tasks 1945: Construction	 Proposed 0%																								
Tasks 1930: AutoCAD #2	 Assigned 0%																								
Tasks 1931: AutoCAD #3	 Assigned 0%																								
Tasks 1933: Section V, Specification (...)	 Assigned 0%																								
Tasks 1946: Construction	 Proposed 0%																								
Tasks 1934: AutoCAD #4	 Assigned 0%																								
Tasks 1935: Practice Presentation	 Assigned 0%																								
Tasks 1941: Final Poster	 Assigned 0%																								
Tasks 1939: Appropedia Page	 Assigned 0%																								
Tasks 1938: Poster Draft Due	 Assigned 0%																								
Tasks 1940: Final Deliverables	 Assigned 0%																								
Tasks 1942: Final Team Evaluation (...)	 Assigned 0%																								