











ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep 21, '14						
							W	T	F	S	S	M	T
1	<b>Phase 1</b>	<b>8 days?</b>	<b>Thu 9/18/14</b>	<b>Thu 9/25/14</b>									
2	Project/ Group Assigned	1 day	Thu 9/18/14	Thu 9/18/14									
3	Team Contract	1 day	Fri 9/19/14	Fri 9/19/14	2								
4	Client Meeting	1 day	Sat 9/20/14	Sat 9/20/14	3								
5	Brainstorming	4 days	Sun 9/21/14	Wed 9/24/14	4								
6	Group Meeting	1 day?	Thu 9/25/14	Thu 9/25/14	5								
7	<b>Phase 2</b>	<b>14 days?</b>	<b>Thu 9/25/14</b>	<b>Wed 10/8/14</b>									
8	<b>Literature Review</b>	<b>8 days</b>	<b>Thu 9/25/14</b>	<b>Thu 10/2/14</b>									
9	Independent Work	4 days	Thu 9/25/14	Sun 9/28/14									
10	Revise	1 day	Mon 9/29/14	Mon 9/29/14	9								
11	Turn in	1 day	Thu 10/2/14	Thu 10/2/14	10								
12	Gantt Chart	1 day	Fri 10/3/14	Fri 10/3/14									
13	<b>Problem Analysis</b>	<b>6 days?</b>	<b>Fri 10/3/14</b>	<b>Wed 10/8/14</b>									
14	Individual Work	3 days?	Fri 10/3/14	Sun 10/5/14									
15	Revise	2 days?	Mon 10/6/14	Tue 10/7/14	14								
16	Turn in	1 day?	Wed 10/8/14	Wed 10/8/14	15								
17	<b>Phase 3</b>	<b>8 days?</b>	<b>Wed 10/8/14</b>	<b>Wed 10/15/14</b>									
18	<b>Alternative Solutions</b>	<b>8 days?</b>	<b>Wed 10/8/14</b>	<b>Wed 10/15/14</b>									
19	Brainstorming	3 days?	Wed 10/8/14	Fri 10/10/14									
20	Independent Work	2 days?	Sat 10/11/14	Sun 10/12/14	19								
21	Revise	2 days?	Mon 10/13/14	Tue 10/14/14	20								
22	Turn in	1 day?	Wed 10/15/14	Wed 10/15/14	21								
23	<b>Phase 4</b>	<b>6 days?</b>	<b>Wed 10/15/14</b>	<b>Mon 10/20/14</b>									
24	<b>Decision</b>	<b>6 days?</b>	<b>Wed 10/15/14</b>	<b>Mon 10/20/14</b>									
25	Meeting	1 day?	Wed 10/15/14	Wed 10/15/14									
26	Individual Work	2 days?	Thu 10/16/14	Fri 10/17/14	25								
27	Revise	1 day?	Sun 10/19/14	Sun 10/19/14	26								
28	Turn in	1 day?	Mon 10/20/14	Mon 10/20/14	27								
29	<b>Phase 5</b>	<b>48 days?</b>	<b>Tue 10/21/14</b>	<b>Sun 12/7/14</b>									
30	<b>Specifications and Video</b>	<b>21 days?</b>	<b>Tue 10/21/14</b>	<b>Mon 11/10/14</b>									
31	Individual Work	13 days?	Tue 10/21/14	Sun 11/2/14									
32	Revise	1 day?	Sun 11/9/14	Sun 11/9/14	31								

Project: RainBeau's Gantt Chart.mpp  
Date: Thu 12/11/14

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Sep 21, '14										
							W	T	F	S	S	M	T	W	T	F	
33	Turn in	1 day?	Mon 11/10/14	Mon 11/10/14	32												
34	<b>Poster Draft</b>	<b>23 days?</b>	<b>Tue 10/21/14</b>	<b>Wed 11/12/14</b>													
35	Work	22 days?	Tue 10/21/14	Tue 11/11/14													
36	Turn in	1 day?	Wed 11/12/14	Wed 11/12/14	35												
37	<b>Poster Final</b>	<b>21 days?</b>	<b>Thu 11/13/14</b>	<b>Wed 12/3/14</b>													
38	Work	20 days?	Thu 11/13/14	Tue 12/2/14													
39	Turn in	1 day?	Wed 12/3/14	Wed 12/3/14	38												
40	<b>Apporpedia Draft 2</b>	<b>8 days?</b>	<b>Sun 11/16/14</b>	<b>Sun 11/23/14</b>													
41	Work	7 days?	Sun 11/16/14	Sat 11/22/14													
42	Turn in	1 day?	Sun 11/23/14	Sun 11/23/14	41												
43	<b>Appropedia Final</b>	<b>14 days?</b>	<b>Mon 11/24/14</b>	<b>Sun 12/7/14</b>													
44	Work	13 days?	Mon 11/24/14	Sat 12/6/14													
45	Turn in	1 day?	Sun 12/7/14	Sun 12/7/14	44												
46	<b>Final Document</b>	<b>19 days?</b>	<b>Mon 11/17/14</b>	<b>Fri 12/5/14</b>													
47	Revise	18 days?	Mon 11/17/14	Thu 12/4/14													
48	Turn in	1 day?	Fri 12/5/14	Fri 12/5/14	47												


Project: RainBeau's Gantt Chart.mpp Date: Thu 12/11/14	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: RainBeau's Gantt Chart.mpp  
 Date: Thu 12/11/14


Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	





Project: RainBeau's Gantt Chart.mpp  
 Date: Thu 12/11/14

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	



Project: RainBeau's Gantt Chart.mpp  
 Date: Thu 12/11/14

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	