

Annette's Hours for the Sun Spotters Fall '14			
Date	Activity	Hours worked	Cumulative Hours
09/09/2014	Team meeting	1	1
09/11/2014	Team meeting/solar assessment of bike learning center	2	3
09/13/2014	Meeting with TC	1	4
09/15/2014	Team meeting	1	5
09/16/2014	Bibliography research	1	6
9/22/2014	Brainstorming	1	7
9/23/2014	Team meeting and follow up with Solar Roger	1	8
9/28/2014	Wildlife care center assessment/Photo Taking	1	9
9/30/2014	Brainstorming	1	10
10/02/2014	Brainstorming	2	12
10/05/2014	Team Meeting	3	15
10/07/2014	Brainstorming, Meeting with Kristin from Schatz, acquire Solar Lights	2	17
10/09/2014	Solar light testing	2	19
10/14/2014	Team Meeting	1	20
10/16/2014	Team Rendezvous, Lonny meet up with Annika	2	22
10/19/2014	Brainstorming	3	25
10/21/2014	Team Meeting	2	27
10/23/2014	Team Meeting/Planning	2	29
10/26/2014	Group work on Implementation Plan	3	32
10/28/2014	Consulted with Ben Scurfield briefly by phone. Worked on Report.	2	34
10/30/2014	Report Writing, Brainstorming	2	36
11/02/2014	Panel Testing with RESU, Planning for Presentation	3	39
11/03/2014	Present project to CCAT Steering Committee	1	40
11/04/2014	Brainstorming, Component Research	2	42
11/06/2014	Emailed info to Ber Scurfield, Wrote and Sent Thank You letter to Ron and Melanie Johnson	2	44
11/11/2014	Brainstorming, Component Research, Tested Charge Controller found in free pile at CCAT.	2	46

11/13/2014	Independent Report Writing	2	48
11/16/2014	Team Meeting/Acquiring Equipment	3	51
11/18/2014	Ground Rendezvous	2	53
11/20/2014	Report Writing	2	55
11/21/2014	Roof reinforcement, Construction and Design Considerations, Took Photos	3	58
11/23/2014	Team Meeting: Found Annika's note and panel after adding initial mounts, Construction Considerations, Report Writing	2	60
11/30/14	Edited Photos, Added to Appropedia Page	4	64
12/02/2014	Rack Construction, Design Considerations	2	66
12/04/2014	Group Rendezvous, Design Considerations, Interpretive Sign Considerations	2	68
12/07/2014	Mounting Considerations, Glued on Pondliner to mark mounting points	3	71
12/09/2014	Report writing, Photo Editing	3	74
12/10/2014	Report writing	3	77
12/11/2014	Plans to Implement Final Phases of Construction	3	80
12/12/2014	Construction and Appropedia Additions	4	84
12/14/2014	Construction and Interpretive Sign Design	3	87
Unknown	Future Construction	6	93
Unknown	Interpretive Sign Creation	4	97
Unknown	Appropedia Updates after Finalized	3	100
Total Hours:			100