




ID	Task Name	Duration	October 2014												November 2014					December 2014												
			'1	Sep 14,	Sep 21,	Sep 28,	Oct 5,	Oct 12,	Oct 19,	Oct 26,	Nov 2,	Nov 9,	Nov 16,	Nov 23,	Nov 30,	Dec 7,																
			FS	T	TFSS	T	TFSS	T	TF	S	T	TFSS	T	TFS	T	TFSS	T	TFSS	T	TF	S	T	TFSS	T	TFS	T	TFSS	T	TFSS	T	T	
1	<b>Montessori Traversing Wall</b>	85 days?	<b>Montessori Traversing Wall</b>																													
2	Team Contract	1 day																														
3	<b>Section 1: Draft Outline</b>	4 days?																														
4	Draft Outline	3 days?																														
5	Submit Draft Outline	1 day?																														
6	Meeting with Client	1 day																														
7	<b>Section 2: Literature Review/Problem</b>	14 days?																														
8	Literature Review	8 days																														
9	Meeting with Client	0.5 days?																														
10	Problem Analysis	5 days																														
11	Submit Problem Analysis w/ memo	1 day																														
12	Project Gantt Chart	1 day																														
13	<b>Section 3: Alternative Solutions</b>	7 days																														
14	Search for Solutions	7 days																														
15	Evaluations	7 days																														
16	Submit Alternative Solutions w/ memo	1 day																														
17	Meeting with Client	1 day																														
18	<b>Section 4: Decision</b>	9 days?																														










Project: Gridiron - Montessori Travers Date: Tue 10/7/14	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Duration	October 2014														November 2014							December 2014						
			'1		Sep 14,		Sep 21,		Sep 28,		Oct 5,		Oct 12,		Oct 19,		Oct 26,		Nov 2,		Nov 9,		Nov 16,		Nov 23,		Nov 30,		Dec 7,	
			FS	T	TF	SS	T	TF	SS	T	TF	SS	T	TF	SS	T	TF	SS	T	TF	SS	T	TF	SS	T	TF	SS	T	TF	SS
19	Meeting with Client	1 day?																												
20	Discuss Decision	4 days?																												
21	Submit Decision w/ cover memo	1 day?																												
22	Meeting with Client	1 day?																												
23	<b>Section 5: Specifications</b>	<b>17 days?</b>																												
24	Discuss Specifications	16 days?																												
25	Submit Specifications w/ cover memo	1 day?																												
26	<b>Poster</b>	<b>2 days?</b>																												
27	Create Poster	1 day?																												
28	Submit Poster Draft	1 day?																												
29	<b>Appropedia Page</b>	<b>25 days?</b>																												
30	Draft Appropedia Page	3 days?																												
31	Submit Appropedia Page Draft 1	1 day?																												
32	Draft Appropedia Page	6 days?																												
33	Submit Appropedia Page (Draft 2)	1 day?																												
34	Submit Final Appropedia Page	1 day?																												
35	Bring Reciepts	1 day?																												
36	Submit Final Poster	1 day?																												

Project: Gridiron - Montessori Travers Date: Tue 10/7/14	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	


ID	Task Name	Duration	October 2014												November 2014					December 2014							
			'1	Sep 14, '	Sep 21, '	Sep 28, '	Oct 5, '14	Oct 12, '1	Oct 19, '1	Oct 26, '1	Nov 2, '1	Nov 9, '1	Nov 16, '	Nov 23, '	Nov 30, '	Dec 7, '											
			FS	T	TFSS	T	TFSS	T	TF	S	T	TFSS	T	TFS	T	TFSS	T	TF	S	T	TFSS	T	TFS	T	TFSS	T	TFSS
37	<b>Portfolio</b>	4 days?																									<b>Portfol</b>
38	Design Porfolio	3 days?																									
39	Submit Portfolio	1 day?																									
40	Final Event!!!!	1 day?																									<b>Submit Portfolio</b> 

12/

Project: Gridiron - Montessori Travers Date: Tue 10/7/14	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	










January 2015							February 2015							March 2015							April 2015						
'1	Dec 14, '	Dec 21, '	Dec 28, '	Jan 4, '15	Jan 11, '1	Jan 18, '1	Jan 25, '1	Feb 1, '1	Feb 8, '1	Feb 15, '1	Feb 22, '1	Mar 1, '1	Mar 8, '1	Mar 15, '1	Mar 22, '1	Mar 29, '1	Apr 5, '15	Apr 12, '1	Apr 19, '1								
F	S	T	TFSS	T	TFSS	T	TFSS	T	TFSS	T	TFSS	T	TFSS	T	TFSS	T	TFSS	T	TFSS								

Project: Gridiron - Montessori Travers  
Date: Tue 10/7/14

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

January 2015							February 2015							March 2015							April 2015						
'1	Dec 14, '	Dec 21, '	Dec 28, '	Jan 4, '15	Jan 11, '1	Jan 18, '1	Jan 25, '1	Feb 1, '1	Feb 8, '1	Feb 15, '1	Feb 22, '1	Mar 1, '1	Mar 8, '1	Mar 15, '1	Mar 22, '1	Mar 29, '1	Apr 5, '15	Apr 12, '1	Apr 19, '1								
F	S	T	TFSS	T	TFSS	T	TFSS	T	TFSS	T	TFSS	T	TFSS	T	TFSS	T	TFSS	T	TFSS	T	TFSS	T	TFSS	T	TFSS		

mit Final Appropedia Page

Project: Gridiron - Montessori Travers Date: Tue 10/7/14	Task 	Milestone 	External Tasks 
	Split 	Summary 	External Milestone 
	Progress 	Project Summary 	Deadline 

January 2015							February 2015							March 2015							April 2015								
'1	Dec 14, '	Dec 21, '	Dec 28, '	Jan 4, '15	Jan 11, '1	Jan 18, '1	Jan 25, '1	Feb 1, '1	Feb 8, '1	Feb 15, '1	Feb 22, '1	Mar 1, '1	Mar 8, '1	Mar 15, '1	Mar 22, '1	Mar 29, '1	Apr 5, '15	Apr 12, '1	Apr 19, '1										
F	S	T	TFSS	T	TFS	T	TFSS	T	TFSS	T	TF	S	T	TFSS	T	TFS	T	TFSS	T	TF	S	T	TFSS	T	TFS	T	TFSS	T	TFS
<b>Portfolio</b>																													

Project: Gridiron - Montessori Travers Date: Tue 10/7/14	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	