

TASK NAME	START DATE	DAY OF MONTH*	END DATE	DURATION* (WORK DAYS)
Assignments				
Gantt Chart	2/28	28	3/5	6
Section 2 Analysis	2/28	28	3/5	6
Section 3 Alternative Solutions	3/9	9	3/14	6
Section 4 Decision	3/15	15	3/19	5
First Prototype Photos or Video	3/16	16	3/24	9
Second Prototype Photos or Video	3/23	23	3/31	9
Draft Section 5	4/5	5	4/9	5
Practice Presentation	4/5	5	4/11	7
Final Presentation	4/12	12	4/18	7
Draft Appropedia Page	4/26	26	4/28	3
Draft Poster	4/26	26	4/30	5
Reciepts	4/28	28	4/30	3
Final Appropedia Page	4/27	27	5/5	9
Digital Deliverables	5/4	4	5/7	4
Final Document and Old Edits	4/27	27	5/7	11
Final Poster	4/27	27	5/7	11
Video and/or meme	4/27	27	5/7	11
Final Project Delivery	5/4	4	5/9	6
Getting Materials				
Getting Materials	3/1	1	3/7	7
Building				
Construction	3/8	8	4/17	41

antt let's
am discus

antt let's
m discuss

DAYS COMPLETE*	DAYS REMAINING*	TEAM MEMBER	PERCENT COMPLETE
6	0	Chrys	100%
6	0	Max	100%
0	6	Trinity	0%
0	5	Shannon	0%
0	9	Chrys	0%
0	9	Max	0%
0	5	Trinity	0%
0	7	Shannon	0%
0	7	Chrys	0%
0	3	Max	0%
0	5	Trinity	0%
0	3	Shannon	0%
0	9	Chrys	0%
0	4	Max	0%
0	11	Trinity	0%
0	11	Shannon	0%
0	11	Chrys	0%
0	6	Max	0%
0	7		0%
0	41		0%



WEEK 1

- Gantt Chart
- Section 2 Analysis
- Section 3 Alternative Soutlions
- Section 4 Decision
- First Prototype Photos or Video
- Second Prototype Photos or Video
- Draft Section 5
- Practice Presentation
- Final Presentation
- Draft Appropedia Page
- Draft Poster
- Reciepts
- Final Appropedia Page
- Digital Deliverables
- Final Document and Old Edits
- Final Poster
- Video and/or meme
- Final Project Delivery

0

5





Gantt let's
and team discuss

