












ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	
1	Have questions ready for client meeting	0.67 days	Thu 2/28/13	Fri 3/1/13			W
2	Section 2	3.33 days?	Fri 3/1/13	Mon 3/4/13		Corey	
3	Problem analysis	2 days?	Fri 3/1/13	Sat 3/2/13		Michael	
4	Cover memo	1.33 days	Sun 3/3/13	Mon 3/4/13	3	Corey	
5	Gantt Chart	4.33 days?	Thu 2/28/13	Mon 3/4/13		Ben	
6	Have questions ready for client meeting	5 days?	Mon 3/4/13	Fri 3/8/13		Lukas	
7	Section 3	8.99 days?	Tue 3/5/13	Wed 3/13/13	2	Ben	
8	Alternative Solutions	7 days?	Tue 3/5/13	Mon 3/11/13	5	Corey	
9	Cover Memo	1 day?	Tue 3/12/13	Wed 3/13/13	8	Michael	
10	Section 4	11.99 days?	Thu 3/14/13	Mon 3/25/13	7	Lukas	
11	Section 5	13.99 days?	Tue 3/26/13	Mon 4/8/13	10	Ben	
12	Poster Draft	9.99 days?	Mon 4/1/13	Wed 4/10/13		Corey	
13	Appropedia Page, Draft 1	27.98 days?	Mon 3/18/13	Sun 4/14/13		Michael	
14	Appropedia Page, Draft 2	7 days?	Mon 4/15/13	Sun 4/21/13	13	Lukas	
15	Presentations	10.99 days?	Mon 4/15/13	Thu 4/25/13		Ben	

Project: TPB_Gantt Chart.mpp Date: Thu 5/9/13	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: TPB_Gantt Chart.mpp
Date: Thu 5/9/13

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	



Project: TPB_Gantt Chart.mpp Date: Thu 5/9/13	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	