Interactive Watershed model		Start Date:	Februar	y 25, 2016																																					
The A Team																																									
Task	Start Date	End Date	Duration (days)	Percent Complete			Ш						Ма	r															A p r	r									Ш	Ш	
					2/25 2/26 2/27	2/28 2/29	3/1 3/	2 3/3 3/4	3/5 3/6	3/7 3/8 3	3/9 3/10 3/1	1 3/12 3/13	3/14 3/15	3/16 3/17	3/18 3/19	3/20 3/21	3/22 3/23	3 3/24 3/25	5 3/26 3/2	7 3/28 3/2	29 3/30 3/	31 4/1 4	4/2 4/3 4	/4 4/5 4	/6 4/7 4/	8 4/9 4/	10 4/11 4/1	12 4/13 4	1/14 4/15 4	1/16 4/17 4	/18 4/19 4/2	0 4/21 4/22	4/23 4/24	4/25 4/26	6 4/27 4/2	:8 4/29 4/3	30 5/1 5	5/2 5/3 5/4	5/5 5/6	6 5/7 5/	/8 5/9 5/10
	2016-02-25			100.00%																																4	4			4	
	2016-02-25			100.00%																														4				\perp	4		
	2016-02-29			100.00%																														ш				\bot	Ш.		\perp
	2016-02-29			100.00%																																					
	2016-02-29			100.00%																																					
	2016-03-07			100.00%																																					
3 Phase IV	2016-03-14	2016-03-21	8	100.00%																																					
3.1 Descison Making	2016-03-14	2016-03-21	8	100.00%																																					
3.2 Review model/info/etc	2016-03-14	2016-03-21	8	100.00%																																					
4.0 Phase V	2016-03-21	2016-04-04	15	100.00%																																					
4.1 Draft Poster/AproPage/Essay	2016-03-21	2016-04-04	15	100.00%																																					
4.2 AutoCad 4/photos/videos	2016-03-21	2016-04-03	14	100.00%																																					
4.3 2nd rough draft Apropage	2016-04-11	2016-04-16	6	100.00%																																					
5.0 Testing	2016-04-11	2016-04-28	18	100.00%																																					
5.1 Go thru project model	2016-04-11	2016-04-17	7	100.00%																																\Box			П		
5.2 Finalizing model/drafts	2016-04-11	2016-04-28	18	100.00%																																					
6.0 Deployment	2016-04-18	2016-05-09	22	100.00%																																					
6.1 Presentation	2016-04-18	2016-05-09	22	100.00%																																					
6.2 Showcase Model	2016-04-18	2016-05-09	22	100.00%																																					
Midterm Team Eval																																									