

















	Name	Duration	Start	Finish	Predecessors	Resource Names
1		<b>Phase 1</b>	<b>3 days?</b>	<b>2/13/14 9:00 AM</b>	<b>2/18/14 9:00 AM</b>		
2		Team Contracts	3 days?	2/13/14 9:00 AM	2/18/14 9:00 AM		
3		Draft of document outline	3 days?	2/13/14 9:00 AM	2/18/14 9:00 AM	2SS	
4		<b>Phase 2</b>	<b>20 days?</b>	<b>2/17/14 8:00 AM</b>	<b>3/14/14 5:00 PM</b>		
5		Literature Review	20 days?	2/17/14 8:00 AM	3/14/14 5:00 PM		
6		Client Interview	11 days?	2/17/14 8:00 AM	3/3/14 5:00 PM		
7		Problem Analysis	4 days?	2/26/14 8:00 AM	3/3/14 5:00 PM		
8		<b>Phase 3</b>	<b>3 days?</b>	<b>3/10/14 8:00 AM</b>	<b>3/12/14 5:00 PM</b>		
9		Alternative Solutions	3 days?	3/10/14 8:00 AM	3/12/14 5:00 PM		
10		<b>Phase 4</b>	<b>9 days?</b>	<b>3/12/14 8:00 AM</b>	<b>3/24/14 5:00 PM</b>		
11		Decisions	9 days?	3/12/14 8:00 AM	3/24/14 5:00 PM		
12		SPRING BREAK	5 days?	3/17/14 8:00 AM	3/21/14 5:00 PM		
13		<b>Phase 5</b>	<b>24 days?</b>	<b>3/24/14 8:00 AM</b>	<b>4/24/14 5:00 PM</b>		
14		Specifications	11 days?	3/24/14 8:00 AM	4/7/14 5:00 PM		
15		Poster Draft	13 days?	3/24/14 8:00 AM	4/9/14 5:00 PM		
16		First Draft Appropedia P...	15 days?	3/24/14 8:00 AM	4/11/14 5:00 PM		
17		Second Draft Appropedi...	20 days?	3/24/14 8:00 AM	4/18/14 5:00 PM		
18		Final Presentation (Lab)	24 days?	3/24/14 8:00 AM	4/24/14 5:00 PM		

