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Literature Review Peer
Edit 2/25/2016 2/28/2016 4 0.00% X X X X

Problem Analysis 2/25/2016 2/29/2016 5 0.00% X X X X X

Alternative Solutions 2/29/2016 3/10/2016 11 0.00% X X X X X X X X X X X

Decision 3/14/2016 3/21/2016 8 0.00% X X X X X X X X

Poster Draft 3/15/2016 4/7/2016 24 0.00% X X X X X X X X X X X X X X X X X X X X X X X

Specification 4/4/2016 4/11/2016 8 0.00% X X X X X X X X

Practice Presentations 4/11/2016 4/14/2016 4 0.00% X X X X

Final Presentations 4/18/2016 4/21/2016 4 0.00% X X X X

Poster Due 5/3/2016 5/5/2016 3 0.00% X X X
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